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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR COALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,339,545 09/29/06 0%
06- 0E9904 1.6 KM SOUTH OF TUOLUMNE AVENUE P.O BOX 50085 505 N STREET $0 10/10/06 0%

OVERCROSSI NG TO 0.3 KM NORTH CF $0 0

DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445-6720

ASPHALT CONCRETE PAVEMENT OVERLAY SUSPENDED
HMLA WPCP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899, 047 10/ 18/02 98%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAIN CANAL AVE. $0 10/ 29/08 0

PO- 33 0-(8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291

--0) WDEN EXI STING HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 632,666 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6, 621,204 07/12/04 0%
ACNH P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $0 10/ 01/ 06 0
--0) UNDERCRGOSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706

W DEN EXI STI NG HI GHWAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC MENGONI, MARK $501, 653 10/ 18/ 05 100%
06- 494004 MOUNTAI N VI EW AVENUE P. 0. BOX 468 $482,369 10/ 31/05 100%
ACST- P043- (033) E I NSTALL SI GNAL AND RESURFACE FRESNO, CA 93721 $0 09/ 22/ 06 °
G P0-43 0-(3E) SELMA, CA 93662 (559) 445-5595 09/ 25/ 06
--0) COMPLETED
HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY | N AND NEAR F C | CONSTRUCTORS | NC WOODS, JOHN A $58, 324,297 11/23/05 39%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $18, 293,278 12/13/05

201 SEPARATION TO 1.5 KM NORTH OF 31%

FLORAL AVENUE UNDERCROSSI NG

ACNH P099- (450) E
BHPO- 99 4- (OEN) H

FRESNO, CA 93721 $3, 333,814 07/ 25/ 07

BENI CI A CA 94510 (559) 445-6308

P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-10. 7/15. 9 I'N FRESNO COUNTY N AND NEAR FOLER F C I CONSTRUCTORS, INC. ABOUZEDAN, RAAI D $16, 968,621 01/ 04/ 05 100%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $16, 945,027 01/13/05 100%
ACNH- P099- (464) E UNDERCRCSSI NG TO 0. 1 KM NORTH OF FRESNO, CA 93721 $0 09/ 28/ 06 0
--0) CENTRAL AVENUE OVERCROSSI N (559) 445-6322 10/ 03/ 06

ASPHALT CONCRETE OVERLAY (707) 742- 6000 COMPLETED

HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $470,025 01/31/05 18%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $362,011 02/ 14/ 05 269
ACST- P099- (482) E UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $4,766 09/ 15/ 09 0
P0O-99 4-(2ES)T OVERCROSSI NG CLOVI S, CA 93611 (559) 445-6720
6206- 005- () HI GHWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1, 478,530 05/21/01 84%
06- 404104 CALI FORNI A AVENUE OVERCRGOSSI NG TO 77 LARKSPUR ST. $1, 407,705 06/05/01 94%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $3,600 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 27. 3 I'N FRESNO COUNTY I N FRESNO FROM W JAXON BAKER | NC SHERRI LL, OSCAR $2, 240,995 08/10/06 80%
06- 0E2604 VENTURA AVENUE OVERCROSSI NG TO BI OLA P O BOX 994248 505 N STREET $1, 857,519 08/22/06 83%
JUNCTI ON OVERHEAD $1, 088,673 10/ 30/ 06 °
ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 (559) 445-6726
(530) 241- 1086
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 90%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 $850, 803 06/27/03 96%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6,080 02/23/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/ 0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI , MARK $250 04/18/06 0%
06- OF8804 CULVERT REPAI R/ SLOPE STABI LI ZATI ON 5070 N SI XTH ST., STE 176 505 N STREET $0 05/24/06 0%
$0 07/ 14/ 06 0
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE-168-/4.2 I'N FRESNO COUNTY I N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2,544,185 05/16/06 89%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $2, 070,312 06/01/06 81%
SHAW AVENUE UNDERCROSSI NG $81, 255 10/ 27/ 06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726 10/ 30/ 06

(831) 724- 1011
HB1 SWPPP



State of California Department of Transportation

Statement of Ongoing Contractsasof 10/20/06

Page 3
11/ 02/ 06

District 06
- - _______________________________________________________________________________________________________________________________________ ]
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06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE" S PAVI NG | NC. HADDADI N, HAI DAR $4, 295,585 11/29/05 98%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $4, 087,266 12/ 15/ 05 93%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $158, 129 10/ 24/ 06 0

X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY TN AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COVPANY JI M BURFORD $46,559, 913 01/ 24706 35%
06- 408404 VARl QUS LOCATI ONS P. O BOX 5127 16940 STATE H GHWAY $23, 047,349 02/ 02/ 06 49%
W DEN HI GHWAY 14 $1, 465, 716 11/ 08/ 07 0
BAKERSFI ELD, CA. 93388-5127
(661) 824-0260
HE13 SWPPP
HE13
06-KER-41-/5 N SAN LU S OBI SPO, KERN AND KI NG KIEWT PACI FIC CO $31, 562,425 10/ 04/ 06 0%
06- 38294 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1769 $0 10/19/06

ACNH- P041- (102) E
--()

REALI GN H GHWAY AND REPLACE BRI DGE

VANCOUVER WA 98668
(360) 693- 1478

$0

0%

HA22 SWPPP

06- KER- 43- 33. 5/ 34. 6 N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05  100%

06- 410304 ROAD AND AT SCHUSTER ROAD P.O. BOX 70157 805 SOUTH LEXI NGTON $218,628 06/01/05 o0

ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0  03/29/06 °
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215

-0 (661) 720-0971

HB1 WPCP

06- KER- 46- 30. 5/ 0 I'N KERN COUNTY [N LOST HILLS AT LOST GRI FFI TH COMPANY AVARJI T DHALT WAL $452, 254 09/ 25/ 06 0%

06- 0A0604 HI LLS AND WOODWARD STREETS P.O BOX 70157 805 S. LEXI NGTON ST. $0 10/ 03/ 06

HB1 WPCP

I NSTALL SI GNALS

BAKERSFI ELD, CA 93387-0157

(661) 720-0972

$0

0%
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06- KER- 58-46. 0/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 .0,
ACNH- PO58- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/05 0
--0) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER- 58-55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON H SHAM ALNATOUR $958, 109 07/20/06 37%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET 23135 BETTY ROAD P. O BOX 81197 $395, 807 08/07/06 420
ACST- P058- (102) E OVERCRGCSSI NG TO 0.5 KM EAST OF MOUNT $278,883 02/ 01/ 07 0
PO- 58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA. 92570 (661) 859-2428
--0) PLANTI NG AND | RRI GATI ON
SWPPP
06- KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY PETER MULLALY $9, 049, 409 06/ 23/06 34%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $1, 450,103 07/12/06 16%
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $1, 248,403 08/ 31/07 0
--0) CCOLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM WEST  GRANI TE CONSTRUCTI ON COVPANY BURFORD, JAMES D $697,498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/ 06/ 05 100%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/05/05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724-1011
HA22 WPCP
06- KER- 65-6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG, | NC. H SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARI QUS LOCATI ONS P. 0. BOX 4770 P. O. BOX 81197 $980, 690 06/ 16/ 05 100%
CH P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $0 10/ 06/ 06 °
MODESTO, CA. 95352 (661) 859-2428 10/ 05/ 06
COWPLETED
HMLA WPCP
06-KER-99-2.7/13.4 I'N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, | NC. HI SHAM ALNATOUR $5, 264,399 05/10/06 62%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATI ON TO 11172 WESTERN AVENUE P. O BOX 81197 $2,377,813 05/23/06 45%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $1, 155,598 01/11/07 °

HB1 SWPPP

CONSTRUCT MEDI AN BARRI ER

STANTON, CA. 90680

(661) 859-2428
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Location Awarded
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06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OUS LOCATIONS SHASTA CONSTRUCTORS H SHAM ALNATOUR $1,282,833 01/19/06 100%
06-491904 REPLACE BRI DGE RAI LI NG P. 0. BOX 491539 P. 0. BOX 81197 $1,302,801 02/ 06/ 06
100%
$0 10/ 02/ 06
REDDI NG, CA. 96049- 1539 (661) 859-2428 10/ 02/ 06
COMPLETED
HVB WPCP
06-KER-99-24.7/27. 1 I'N KERN COUNTY | N BAKERSFTELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,674,226 08/ 04/ 06 0%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $0 08/22/06 0%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $0 ()
--0) PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720-0971
HA25 SWPPP
06-KER-99-48.7/57. 1 N KERN COUNTY TN AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442,467 04/ 06/ 05 100%
06-0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,284 04/ 14/ 05 99%
OVERCRGSSI NG TO 0.8 KM SOUTH COF DELANO CA 93215 $100 02/ 10/ 07 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06-KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF  GRI FFI TH COVPANY AVARJT T DHALT WAL $462,684 08/ 24706 0%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P. 0. BOX 70157 805 S. LEXI NGTON ST. $0 08/31/06 0%
INSTALL S| GNALS $0 0
BAKERSFI ELD, CA 93387- (661) 720-0972
HB1 WPCP
06-KER-178-4.5/4. 6 I'N KERN COUNTY I N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON' COVPANY  HI SHAM ALNATOUR $571, 115 02/ 25/ 05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. Q. BOX 5127 P. O. BOX 81197 $592, 395 03/ 07/ 05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06-KER-178-7.5/13. 4 I'N KERN COUNTY I N BAKERSFIELD FROM  GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $7,978,122 01/05/06 99%
06- 422304 0.2 KM VEST OF MORNING DRIVE TO 3.0 P.Q BOX 5127 P. O. BOX 81197 $7, 840, 854 01/ 19/ 06 91%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 340,491 10/ 23/ 06 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--()
HA22 SWPPP
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Location Awarded
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06-KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT  PETERSON CHASE GENERAL ENG NEEJI M BURFORD $618, 784 05/ 25/ 06 49%
06- 483304 SI DEHI LL VI ADUCT 1792 KAl SER AVENUE $454, 042 06/ 06/ 06 73%
REPLACE GUARD RAI L W TH CONCRETE $295, 005 12/01/06 0
I RVINE, CA. 92614 (661) 859-2421
HB1 WPCP
06-KIN-5-3.1/7.3 I'N KINGS COUNTY ABOUT 15 KM SOUTH OF M BUMGARNER, | NC. ROVANI , HANI $942, 715 08/ 01/06 100%
06- 0A8704 KETTLEMAN CI TY FROM 2.0 KM SOUTH OF 1175 GREENVI LLE ROAD 8530 W ROOSEVELT $915,116  08/14/06 ;o0
ACI M 005 -(177)2 XENI A AVENUE OVERCROSSI NG TO 0.3 KM AVE. $0 10/ 17/ 06 d
G 005 -(177)E NORTH OF WATERLOO AVE LI VERMORE, CA 94550 10/ 18/ 06
--0) CONSTRUCT MEDI AN BARRI ER (559) 651-8315 COVPLETED
HB1 SWPPP
06- KIN-33-12.5/17.1 I'N KI NGS AND KERN COUNTI ES I N AND GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $1,360, 710 09/25/06 0%
06- 0F4304 NEAR AVENAL AND MARI COPA AT VARIQUS PO BOX 5127 805 S. LEXI NGTON ST. $0 10/02/06 0%
LOCATI ONS $0 ()
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93388 (661) 720-0972
HML WPCP
06- KIN-41-15.5/ 20 I'N KINGS COUNTY I N AND NEAR KETTLEMAN GARCI A PAVI NG MEJI A, HUGO $460, 265 09/ 12/ 06 100%
06- 030204 CITY FROM 1. 3 KM SOUTH OF RQUTE 41 2951 SQUTH ELM 8530 W ROOSEVELT $462, 924 09/ 22/ 06 929
AND 5 SEPARATION TO 6.0 KM NORTH OF AVE. $462, 924 10/ 31/ 06 °
ROUTE 41 AND 5 SEPARA FRESNO, CA 93706
RESURFACE ASPHALT CONCRETE (559) 651-8313 OVER RUN
HA22 WPCP
06- KI N-41-28. 4/ 33 I'N KINGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO. MEJI A, HUGO $3,993,643 04/06/06 100%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROOSEVELT $4, 080,869 04/17/06 0,
LAUREL AVENUE AVE. $0 10/19/06 0
RESURFACE EXI STI NG H G-MAY FRESNO, CA 93706 10/ 20/ 06
(559) 651-8313 COMPLETED
HA22 SWPPP
06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $910,989 07/13/06 93%
06- 479204 KM SOQUTH OF JERSEY AVENUE TO 0.5 KM P. O, BOX 994248 8530 W ROOSEVELT $772,187 07/ 24/ 06 81%
NORTH OF JERSEY AVENUE AVE. $110,191 10/ 25/ 06 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099-4248
(559) 651-8315 SUSPENDED

HB1 WPCP
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06- KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 o0
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06- KI N-43-10. 1/ 10. 6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVING I NC HANI  ROVANI $724,954 12/02/05 100%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROCSEVELT AVE $765,989 12/20/05 100%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOQUTH CF $0 09/29/06 0
G P0-43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315 10/ 02/ 06
--0) I NSTALL TRAFFI C SI GNALS COVPLETED
HB1 SWPPP
06-KIN-198-7.2/9.4 I'N KINGS COUNTY I N AND NEAR LEMOORE GRANI TE CONSTRUCTI ON CO. ROVANI , HANI $469,920 09/12/06 95%
06- 060304 FROM SOUTH ROSSI OVERHEAD TO 19TH 2716 GRAI NTE COURT 8530 W ROOSEVELT $433, 700 09/ 20/ 06 94%
AVENUE AVE. $433,700 10/ 20/ 06 0
RESURFACE ASPHALT CONCRETE FRESNO, CA 93706
(559) 651-8315
HA22 WPCP
06- KI N-198-10. 6/ 14. 7 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2, 382,048 09/ 25/ 06 3%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O. BOX 994248 8530 W ROOSEVELT $16, 095 10/ 02/ 06 1
ACST- P198- (049) E AVENUE UNDERCRCSSI NG AVE. $16,095 07/26/07 0
G P1-98 0-(9E) CONSTRUCT MEDI AN BARRI ER REDDI NG, CA 96099- 4248
-0 (559) 651-8315
HB1 SWPPP
06- KIN-5712-/0 I'N KINGS COUNTY I N LEMOORE AT THE W JAXON BAKER MEJI A, HUGO $658, 875 06/ 21/ 06 100%
06- 480404 LEMOORE MAI NTENANCE STATI ON P. 0. BOX 994248 8530 W ROOSEVELT $616, 486 07/ 05/ 06 100%
PAVE NAI NTENANCE STATI ON AVE. $0 09/ 20/ 06 °
REDDI NG, CA 96099-4248 09/ 22/ 06
(559) 651-8313 COMPLETED
HA12 SWPPP
06- MAD- 41-35.4/35. 6 I'N MADERA COUNTY AT OAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1,195,019 01/13/06 100%
06- 303104 FRESNO RI VER BRI DGE TO 0.2 KM NORTH P. O, BOX 994248 505 N STREET $1, 149,207 01/24/06 100%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $0 10/13/06 °
G P0-41 0-(9E) SIGNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726 10/ 16/ 06
--0) COWPLETED

HB1 WPCP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- MAD-99-9.1/9.8 I'N MADERA COUNTY I N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COVMPANY MENGONI, MARK $5,871,126 10/03/06 0%
06- 407204 KM SOQUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $0 10/11/06 0%
NH- -( ) OVERCROSSI NG TO 0.8 KM SQUTH CF $0 07/17/07 0
--() ROUTE 99 AND 145 SEPARATI ON WATSONVI LLE CA 95077 (559) 445-5595
MCDI FY | NTERCHANGE (831) 724- 1011
HB4C SWPPP
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE' S PAVI NG, | NC. MEJI A, HUGO $3, 659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SQUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3, 410,335 06/ 08/ 05 100%
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
PO- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 65-18. 7/21.9 I'N TULARE COUNTY NEAR PORTERVI LLE AT W JAXON BAKER | NC SHELLEY MAGGARD $1, 673,954 05/ 24/06 100%
06- 006204 VARI OUS LOCATI ONS PO BOX 994248 8530 W ROCSEVELT AVE $1, 651,917 06/ 05/ 06 100%
RESURFACE ASPHALT CONCRETE $0 10/ 04/06 0
REDDI NG CA 96099- 4248 (559) 651-8319 10/ 05/ 06
COVPLETED
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTCOLUSSI PETER MULLAY $560, 426 11/15/05 25%
06- 479004 KM SOQUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $468, 052 12/02/05 83%
ACST- P099- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,614 02/17/09 °
PO- 99 4-(9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARl QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/ 05/ 06 -
OTS- 000C- (283) | NSTALL CHANGEABLE MESSAGE Sl GNS $0 0
--() VWEST LAKE VI LLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY | N AND NEAR TULARE FC SHELLEY MAGGARD $2, 793,552 03/10/06 100%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $2,956, 739 03/ 24/ 06 98%
OVERCROSSI NG TO 0.4 KM NORTH OF $643, 280 10/ 20/ 06 °

HA21 SWPPP

Al RPORT OVERCROSSI NG
REMOVE BRI DGE AND OFF RAMP

SELMA CA 93662

(559) 651-8319
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99- 28. 3/ 29. 9 N TULARE COUNTY TN TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2,113,872 01/19/06 23%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 648,583 01/26/06 78%
ACNH- P099- (455) E OVERCRGSSI NG TO 0.3 KM NORTH OF $22,092 12/17/08 0
--0) CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 99-43.4/45.7 I'N TULARE COUNTY IN VI SALI A FROM 0.1 APEX FENCE CO DAVI D ONTI VEROS $971, 356 07/18/ 06 75%
06- 000704 KM SOUTH OF AVENUE 328 OVERCROSSING PO BOX 545 8530 W ROOSEVELT AVE $457,285 08/ 01/ 06 5%
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $392,985 11/13/06 0
G P0-99 5- (4E) I NSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321
--()
HB1 SWPPP
06- TUL-99-/33.2 I'N TULARE COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COMPANY AVARJI T DHALI WAL $1, 560,545 09/11/06 93%
06- 0Q0404 FROM THE COUNTY LI NE ROAD P. 0. BOX 70157 805 S. LEXI NGTON $1, 432,758 09/19/06 929
OVERCROSSI NG TO 0.5 KM SQUTH OF $1, 312,841 10/ 24/ 06 0
AVENUE 264 BAKERSFI ELD, CA 93387-0157 (661) 720-0972
RESURFACE ASPHALT CONCRETE
HA22 WPCP
06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VEROS $982, 728 06/ 27/ 06 0%
06-3937U4 STREET AND AT O STREET 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $0 07/12/06 0%
MODI FY S| GNALS $0 0
VI SALI A CA 93291 (559) 651-8321
HB4AN WPCP
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1, 143,633 10/31/05 100%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOCSEVELT AVE $1, 084,334 11/14/05 100%
SEAL COAT $150 06/ 26/ 07 °
MODESTO CA 95352 (559) 651-8319
OVER RUN
HVL WPCP
06- TUL-198-19.8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 0%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOSEVELT AVE $0 07/12/06 0%
SI GNAL LI GHTS $0 °
SELMA CA 93662 (559) 651-8319
HB4N WPCP

Totals: Authorized Final Amt: $257, 991, 002 Completed to Date: $130, 783, 197  Work ThisMonth: $13, 857, 386




Cnty Rt Pm
06- FRE- 5- 20. 0/ 38

06- FRE- 33-62. 5/ 69. 5
06- FRE-41- 31. 1/ 31.
06- FRE-43-7.1/7.5
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 20. 2/ 27.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0
06- FRE- 168-/4. 2
06- FRE- 180-31. 3/0
06- FRE- 198-14. 9/ 26. 8
06- KER- 14- 16. 2/ 26. 6
06- KER-41-/5

06- KER- 43-33.5/34.6
06- KER- 46- 30. 5/ 0

06- KER- 58-46. 0/ 51. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6

~
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Statement of Ongoing Contracts - Index

Contract

06- 0E9904
06- 343534
06- 419604
06- 494004
06- 420304
06- 458604
06- 404104
06- 0E2604
06- 453204
06- 350704
06- OF8804
06- 497504
06- 478904
06- 497404
06- 408404
06- 38294
06- 410304
06- 0A0604
06- OE4504
06- 463604
06- 480004
06- 0A5104

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- KER- 65- 6. 1/ 25. 2 06- 493604
06- KER-99-2.7/13. 4 06- 0A8604
06- KER-99-23.1/0 06- 491904
06- KER-99-24.7/27. 1 06- 451604
06- KER-99-48.7/57. 1 06- 0C1204
06- KER-119-18.1/0 06- 0A6604
06- KER-178-13.7/0 06- 483304
06- KER-178-4.5/ 4.6 06- 388804
06- KER- 178-7.5/13. 4 06- 422304
06-KIN-5-3.1/7.3 06- 0A8704
06- KIN-33-12.5/17.1 06- OF4304
06- KI N-41-15. 5/ 20 06- 00204
06- KI N-41-28. 4/ 33 06- 364604
06- KIN-41-36.7/0 06- 479204
06- KIN-41-39.8/42.1 06- 467904
06- KI N-43-10. 1/ 10. 6 06- 0A0804
06- KIN-198-7.2/9. 4 06- 0Q0304
06- KI N-198-10. 6/ 14. 7 06- 0A8904
06- KIN-5712-/0 06- 480404
06- MAD- 41- 35.4/35.6 06- 303104
06- MAD-99-9.1/9.8 06- 407204
06- TUL- 63-19.8/30.1 06- 448004
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- TUL- 65-18.7/21.9 06- 0C6204 8
06- TUL-99-12.1/13.1 06- 479004 8
06- TUL-99-17.8/0 06- 484404 8
06- TUL- 99- 25. 3/ 26. 3 06- 490204 8
06- TUL- 99-28.3/29.9 06- 431604 9
06- TUL- 99-43.4/45.7 06- 0C0704 9
06- TUL-99-/33.2 06- 0Q0404 9
06- TUL- 137-15. 0/ 15.9 06- 3937U4 9
06- TUL- 198-15.1/21.5 06- 0C6004 9
06- TUL- 198-19.8/0 06- 483204 9

Statement of Ongoing Contracts - Federal Aid

06

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $942, 715
FEDERAL Al D ( PRI MARY) $142, 592, 203
FEDERAL Al D ( SECONDARY) $30, 373, 296
STATE H GHMAY $83, 648, 314

$434, 475

$257, 991, 002

Work Comp
$915, 116
$53, 773,771
$26, 145, 337
$49, 948, 972
$0

$130, 783, 197




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $28, 947, 827
$28, 947, 827

Work completed this Period:
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